ESC Environment Theme Delivery Programme

Main ESC lead or

Project or BAU title
Air Quality statutory monitoring &

Lead Service Area

Completion FILTER to show service

Status

plan

Environmental Services

Lead Team
FILTER to show Team

Cabinet Portfolio

. ongoing Environmental Protection Community Health
reporting & Port Health
BAU Air Quality Strate i Environmental Services Envi tal Protecti C ity Health
ongoin nvironmental Protection ommunity Hea
y gy going & Port Health v
Contaminated Land identification and . Environmental Services . . )
BAU ongoing Environmental Protection Community Health
assessment & Port Health
. . . X Environmental Services i X .
BAU Contaminated Land Investigations (CL Regs) ongoing & Port Health Environmental Protection Community Health
. Environmental Services X X .
project Contaminated Land Strategy 80% complete Environmental Protection Community Health
& Port Health
Licensing, Inspection & Risk Assessment . Environmental Services . . .
BAU . . ongoing Environmental Protection The Environment
programme - Animal Activities & Port Health
) Monitoring, Assessing and responding to . Environmental Services ) ) )
Project . . ongoing Environmental Protection The Environment
Eleni V Oil & Port Health
Non-Statutory Contaminated Land ) Environmental Services ) ) )
BAU . ongoing Environmental Protection The Environment
monitoring ( SL) & Port Health
Reactive work relating to any type of . Environmental Services . . .
BAU . . . . ongoing Environmental Protection The Environment
activity causing 'detriment 'to the & Port Health
Regulation & assessment of PPC Prescribed ) Environmental Services ) ) )
BAU ongoing Environmental Protection The Environment
Processes & Port Health
. . X Environmental Services X X i
BAU Stratford AQMA - action plan actions ongoing Environmental Protection The Environment
& Port Health
Waste Regulatory functions - Management ) Environmental Services ) ) )
BAU ongoing Environmental Protection The Environment
& support of NORSE WMOs & Port Health
. Woodbridge AQMQ - revocation . Environmental Services . . .
project .. ongoing Environmental Protection The Environment
Application & Port Health
i . Environmental Services i X X
Project Oil on Gunton Beach Environmental Protection The Environment
& Port Health
. Planning and Coastal Development Planning and Coastal
BAU Coastal Concordat ongoing & P &
Management Management Management
. Planning and Coastal Development Planning and Coastal
BAU Cross boundary engagement ongoing & P &
Management Management Management
. . . Environmental Services i
Project EV pool vehicles ongoing Port Health The Environment

& Port Health

THEME
FILTER to show primary
Theme




P15

Project Former Deben High School 30% complete Housing Housing Development Housing
Project Meadow Gardens ongoing Housing Housing Development Housing
Formulating and introducing policies to ) Legal & Democratic ) ) ) )
BAU . . . ongoing . Licensing Services Environment
restrict the age of vehicles we licence to Services
i . . . Environmental Services Environmental X
Project Collective Greenprint lobbying 25% complete o The Environment
& Port Health Sustainability
Project Fireworks polic 50% complete Environmental Services Environmental Community Health
) policy ? P & Port Health Sustainability v
Greenprint Forum membership . Environmental Services Environmental .
BAU ongoing i . The Environment
management & Port Health Sustainability
BAU Greenprint Forum Steering Group meetings ongoin Environmental Services Environmental The Environment
P J P & going & Port Health Sustainability
i . Environmental Services Environmental X
Project Internal travel review On hold o The Environment
& Port Health Sustainability
) Implement charity bra banks across ESC Environmental Services Environmental )
Project . On hold o The Environment
sites & Port Health Sustainability
. Environmental Services Environmental X
Project Quiet Lanes Suffolk 40% complete o The Environment
& Port Health Sustainability
. . Environmental Services Environmental i
BAU Greenprint Forum newsletter ongoing o The Environment
& Port Health Sustainability
. . ) X Environmental Services Environmental X
BAU Greenprint social media channels ongoing o The Environment
& Port Health Sustainability
TITCETTUOIT Lo N N "
. . Environmental Services Environmental .
BAU Staff environmental volunteering resume autumn o Community Health
e a & Port Health Sustainability
i . i L Environmental Services Environmental X
Project Nature First small grant scheme investigating o The Environment
& Port Health Sustainability
. Environmental Services Environmental
Project Other public events On hold o The Environment
& Port Health Sustainability
i . . Environmental Services Environmental X
Project Plastic Action 90% complete o The Environment
& Port Health Sustainability
) Public Greenprint Forum event planning & Environmental Services Environmental )
Project . 25% complete . . The Environment
delivery & Port Health Sustainability
. X Environmental Services Environmental X
BAU Environment Task Group ongoing - The Environment
& Port Health Sustainability
Environmental Services Environmental Deputy Leader & Economic
Project Suffolk Climate Emergency Plan ongoin
! g Y going & Port Health Sustainability Development
Suffolk Climate Change Partnership ongoing Environmental Services Environmental )
BAU i . The Environment
workstreams & Port Health Sustainability
Complete the review of key County Wildlife Planning and Coastal Planning Policy and Planning and Coastal
Project . P v ¥ 90% complete & . & Y &
Sites (CWSs) across East Suffolk Management Delivery Team Management

P13 P11

P05

P07




Planning and Coastal

Planning Policy and

Planning and Coastal

P03

Project Biodiversity Net Gain Ongoin
! v going Management Delivery Team Management
. . Planning and Coastal Planning Policy and Planning and Coastal
Project Ecological Networks across Suffolk Investigating & ) & ¥ &
Management Delivery Team Management
BAU Provision of ecology advice on planning ongoin Planning and Coastal Planning Policy and Planning and Coastal
policy going Management Delivery Team Management
) Improvements to Sustainability of Assets - ) L . Customer Services and
Project B . investigating Operations Asset Management . .
reducing carbon emissions Operational Partnerships
. S . . N . Customer Services and
Project Review Waste Strategy in line with RAWS investigating Operations Contract Management ) )
Operational Partnerships
. . . Customer Services and
Project Low emissions Fleet 50% complete Operations Contract Management . .
Operational Partnerships
. . . . Customer Services and
Project Develop in-house waste expertise Operations Contract Management Operational Partnerships
Project Woods Meadow Country Park, Oulton 30% complete SMT SMT Projects Environment
Project Woods Meadow Country Park, Oulton 100% complete SMT SMT Projects Environment
project Woods Meadow Country Park, Oulton 20% complete SMT SMT Projects Environment
- . . Planning and Coastal Planning Policy and Planning and Coastal
Project Biodiversity Net Gain (BNG) 20% complete & . & Y &
Management Delivery Team Management
. Review and input into DCO and associated . Planning and Coastal Planning and Coastal
Project . ongoing Coastal management
process for Sizewell C Management Management
Respond to government and industr Planning and Coastal Planning and Coastal
BAU P . g . y . ongoing & Coastal management &
consultations on coastal erosion, flooding Management Management
. . . . Planning and Coastal Planning and Coastal
BAU Local knowledge influences national policy ongoing & Coastal management &
Management Management
Strategic and policy direction reflects Planning and Coastal Planning and Coastal
BAU . g P . Y .. ongoing & Coastal management &
national strategies and policies Management Management
BAU Implementation of the Waveney Green ongoin Planning and Coastal Planning Policy and Planning and Coastal
Infrastructure Strategy going Management Delivery Team Management
Prepare an East Suffolk Green Planning and Coastal Planning Policy and Planning and Coastal
Project P 20% complete & . & y &
Infrastructure Strategy Management Delivery Team Management
BAU Provision of landscape advice on planning ongoin Planning and Coastal Planning Policy and Planning and Coastal
policy gong Management Delivery Team Management
.. . Planning and Coastal Planning Policy and Planning and Coastal
BAU Tree works applications ongoing & ) & Y &
Management Delivery Team Management
. ; Planning and Coastal Planning Policy and Planning and Coastal
Project Review TPOS in former Suffolk Coastal area | Not yet started g ) g ¥ &
Management Delivery Team Management
. . Planning and Coastal Planning Policy and Planning and Coastal
BAU High Hedges ongoing & & Y &

Management

Delivery Team

Management




Deputy Leader & Economic

P03

P09

P08

PO7

P08

Project Hydrogen Strategy 20% complete Economic Dev & Regen Economic Development Development
Project Review of Historic Parks and Gardens Local 80% Complete Planning and Coastal Planning Policy and Planning and Coastal
! List ° P Management Delivery Team Management
Project Sustainable Construction Supplementary Complete Planning and Coastal Planning Policy and Planning and Coastal
! Planning Document 2022/23 Management Delivery Team Management
Project Shoreline Management Plan policy, ongoin Planning and Coastal Coastal management Planning and Coastal
! document and governance management going Management g Management
rorect Supporting local communities to adapt and 5% complete Planning and Coastal Coastal management Planning and Coastal
pro) thrive in the face of a changing climate. o comp Management 8 Management
BAU Support coast and estuary partnerships and ongoin Planning and Coastal Coastal management Planning and Coastal
the Suffolk Coastal Forum gong Management g Management
BAU Operate and manage a resilience approach ongoin Planning and Coastal Coastal management Planning and Coastal
to manage Lowestoft's flood risk. going Management g Management
Project Managing East Suffolk Land for Operati Contract M ¢ Customer Services and
rojec sustainability perations ontract Managemen Operational Partnerships
) Improve management Garden Waste . . Customer Services and
Project . ongoing Operations Contract Management . .
service Operational Partnerships
. . . . . Customer Services and
Project Improving quality of Street Cleansing not yet started Operations Contract Management Operational Partnerships
Project Delivering a sustainable HRA portfolio Investigating Housing Housing Development Housing
. L . Housing Development .
Project Beech Close - Retrofit Investigating Housing _g ) P / Housing
Housing Maintenance
) . . Housing Development .
project Orchard Green - Retrofit Investigating Housing .g : P / Housing
Housing Maintenance
. L. . Planning and Coastal Planning and Coastal
BAU Reduction of C02 emissions ongoing & Coastal management &
Management Management
Delivery of integrated coastal management ) Planning and Coastal Planning and Coastal
BAU approaches ongoing Management Coastal management Management
project Biodiversity and recovery strategy Not Yet Started Environment
. . 10% complete Environmental Services Environmental )
Project Members Green Training L The Environment
& Port Health Sustainability
Street-Scene enforcement - Management of ) Environmental Services ) ) )
BAU NORSE WMOs ongoing & Port Health Environmental Protection The Environment
) RAWS preparedness - improving the . ) Customer Services and
Project . ongoing Operations Contract Management . .
performance of waste collection Operational Partnerships
Project RAWS preparedness - introducing a Operati Contract M ¢ Customer Services and
rojec separate Food Waste collection perations ontract Vianagemen Operational Partnerships
) RAWS preparedness - introducing a ) Customer Services and
Project Operations Contract Management

separate Glass collection

Operational Partnerships




Nationally Significant Energy Projects

Planning and Coastal

Programme and

Planning and Coastal

P05

P05

P03

Project ongoin :
! (offshore wind, new nuclear and E Management Partnership Management
. . X Environmental Services i X .
project 5 Estuaries wind NSIP Env Assessments ongoing Environmental Protection Community Health
& Port Health
. Scottish Renewables Wind NSIP Env . Environmental Services . . :
project ongoing Environmental Protection The Environment
Assessments & Port Health
. X Environmental Services i X X
project Sizewell C nuclear NSIP - Env. Assessments ongoing Environmental Protection The Environment
& Port Health
. R Environmental Services X X i
project SPR wind NSIP Env. Assessments ongoing Environmental Protection The Environment
& Port Health
Planning Apps - Contaminated Land ) Environmental Services ) ) )
BAU . ongoing Environmental Protection The Environment
screening & Port Health
. L. . . Environmental Services ) . .
BAU Planning Apps - Noise impacts screening ongoing Environmental Protection The Environment
& Port Health
. . . . . Environmental Services i . .
BAU Planning Aps - Air Quality screening ongoing Environmental Protection The Environment
& Port Health
. I .. . R Environmental Services X X .
BAU Sizewell B - Facilities demolition/relocation ongoing Environmental Protection The Environment
& Port Health
Project Sizewell C - Housing input Not yet started Housing Housing Needs Housing
BAU Provision of ecology advice on corporate ongoin Planning and Coastal Planning Policy and Planning and Coastal
I
initiatives and projects going Management Delivery Team Management
BAU Nationally Significant Infrastructure . Planning and Coastal Planning Policy and Planning and Coastal
ongoin
Projects - Ecologist support going Management Delivery Team Management
. X Legal & Democratic . X
BAU Environment Task Group ongoing & ] Democratic Services Leader
Services
BAU Ecology advice on planning applications and ) Planning and Coastal Planning Policy and Planning and Coastal
ongoin
appeals gomng Management Delivery Team Management
. Input into the offshore wind debate and . Planning and Coastal Planning and Coastal
Project . ongoing Coastal management
consultations Management Management
. . . Legal & Democratic . )
Project Coastal Protection/Lowestoft flood barrier ongoing & Services Legal Services Community Health/Leader
. Complete Programme and Deputy Leader & E i
Project Offshore Windfarms P Economic Dev & Regen g . eputy Leader & tconomic
2022/23 Partnership Development
BAU Provision of landscape and arboricultural . Planning and Coastal Planning Policy and Planning and Coastal
. T . ongoin )
advice on corporate initiatives and projects going Management Delivery Team Management
BAU Nationally Significant Infrastructure ongoin Planning and Coastal Planning Policy and Planning and Coastal
I
Projects - Landscape support going Management Delivery Team Management
Landscape and arboricultural advice on . Planning and Coastal Planning Policy and Planning and Coastal
BAU ongoing

planning applications and appeals

Management

Delivery Team

Management




